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1995/Revised Jan 12, 1996/Revised March 18, 1997

Terminal 91 CA Events File: CAEVENTS.DOC

LOCATED IN BEI PIER 91 FILES

Aug 1980

Nov 4 19588
Maych 1968
Mazrch 1988

May 1588
Jun 30 1968

Apr 1989

May 7, 1990
Sept 4, 1990
Jan 9, 19%1
Feb 19, 1952

DATE?722?

Apx 17, 1992

Jul 9, 1992

Initial Pert A permit submitted (Nov 1980, Aug 1984,
Dec 1985, Feb 1986, July 1986 following submittals)
(From backgzound info from Orders HIW 4.2)

Part B submitted (From background info from Orders HIW
4.2) '

RFA report. (HZW 6.3.1) [according to IMJQ this was a
draft) .

Draft Phase I Hydrogeologic Investigation (EMCON) (HZW
6.9.1)

(final) Phase I Hydrogeologic Investigation (EMCON).
{From background infor from order HZIW 4.2) WE DO NOT
HAVE THIS IN FILES,

EPA 3013 Order issued based on Phase I findings.
Purpose to monitor, analysis, and test; sample for
Appendix IX 40 CRF 264. (HZW 6.2.1).

(Phase II) Hydrogeological Investigation by Emcon. (In
reference from the RFI report) WE DO NOT HAVE THIS
REPORT IN FILES. THIS WAS TO SATISFY 3013 ORDERj
INSTALLED 4 SHALLOW WELLS AND 2 DEEP WELLS AND SOIL
BORINGS.

EPA Agreed Order Docket #1089-11-06~-3008 (h) issued.
Te perform RFI and CMS. (HIW 6.2.1)

Draft work plan for RFI (prepared by EMCON). (HZW
6.3.2.3 tech rept file)

Ecoleogy Consent Order 90-N243 issued Jan 9, 1991.
Dealing with imprevious coating to secondary tank
containment upgrades. Modified June 12, 1991
satified May 25, 1993. (HZW 4.2)

EPA sends NOD on Sept ¢ 1990 Draft RFI workplan; also
in¢luded POS comments on workplan and IH Justification
Questions. (HZW 6.3.2)

BEI rasponses to EPA comments on Sept 4, 1990 Draft
workplan. No date on comments; Ecology received these
April 20, 19%2. (HzwW 6,3.2)

RFI Workplan (fiﬁal). HZW 6.3.2.4)

EPA approves REI workplan as final with conditions re
DNAPL, Hydreo zone interconnection, tidal influence on
net GW flow. Attached is EPA Directive re GW

remadiation at Superfund and RCRA sites. (HZW 6.3.2).
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Jul 30, 1992

Sept 23, 1992

Sept 30, 1992

Cct 7, 1992
Oct 7, 1992

Nov 3, 1992

Feb 4, 1993

Feb 24, 1993
Fab 24, 1993
Apr 12, 1993
Apr 15, 1993

May 21, 1553
June 11, 1953

July 28, 1993
Aug 25, 1993

Sept 16, 1993
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BEI responses to EPA°s July 9, 1992 conditional
commants on wotrkplen which was submitted to EPA on
Aprcil 17, 1992. Re: DNAPL monitoring and hydrelogical
zone interconnection. (Haw 6.3.2.)

BEI writes to EPA To documment agreement on ¢
modificiations to workplan. (Hzw 6.3.2.)

EPA responses to BEI's July 30, 1992 letter re: DNAPLs
menitozring and hydrologic zone interconnection. (HZW
6.3.2.)

BEI submits Draft workplan for pump test for RFI. (HZwW
6.3.2.5) '

BEI submits Draft workplan for tidal monitoring for
RFI. (HZW 6.3.2.5)

Fax from Stiller te Croxton re ptopoiod variance on
RFI workplan (actually corrections) on metal sampling
and analysis. (copied from EPA files for our files HZW
6.3.2)

EPA comments on draft pump test and draft tidal
monitoring workplan. (HIW 6.3.2)

Final workplan and responses for tidal monitoring for
RFI. (HIZIW 6.3.2.9%5)

Final workplan and responses for Pump Test for RFI.
(HZW 6.3.2.9)

EPA sends Interim Final RFA to POS and BEI (cover
1.tt.r in t’ol‘., H2W 5.3.2-)

Final workplan and responses for Pump Test for RFI.
(HZW 6.3.2.9)

BEI request 4 variances from RFI workplan re
substitution of proposed well CP-120; installation of
wall CP-122A as a temporory piezomster; discontined
use of well W-10; revision to schedule. (H2W 6.3.2)

Letter from BEI to EPA, BEI request a waver from
campleting a second tidal study planned for August
19%3. (copied letter from EPA files for our files, HIW
6.3.2)

EPA allowed temporary variance from conducting a
second tidal study until experts reviewed data. (HZW
6.3.2) (Hzw 6.3.2)

EPA approves change of schedule dates for IM questions
and draft RFI submittals but needs further evaluations
of the three other variance request; (H2W 6.5)

EPA approves RFI variance for use etAtcmPOtnry
plezometer 122A with the decommissioning procedures in
Aug. 23, 1993 submittal. (HZW 6.3.2)
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( Sept 24, 1993

Sept 27, 1993

Sept 295, 1993

Oct 15, 1953

e ——— e ———

Ooct 25, 1993

Oct 25, 1983

Nov 12, 1993

Nov 19, 19893

(‘ ] Nov 24, 1993

Dec 17, 1993

Jan 14, 1994

Janill,.199(

Feb 13, 1994

Feb 17, 1994

Mar 29, 1994
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Internal Memo to Stiller from Maloy, data supplemental
for request for veziance from workplan to substitute
MW 39-3 for CP-120. (copied from EPA files to our
files) assumed this memo was sent to Croxton as
indicated from EPA‘s data base, HZW 6.3.2)

BEI submits Draft Reponse to IMJQ. (HZW 6.5)

BEI reosponses to EPA's March 31, 1993 comments on the
interim Final RFA. (HZW 6.3,1)

EPA comments on outstanding issues of RFI: pump test;
substitution of well 39-3; monitoring well W-10; tidal
monitoring test. (HZw 6.3.2)

Submittal of Draft RFI report (picked up from
correspondence WE DO NOT HAVE THIS WE NEED TO GET THIS
REPORT 3INCE IT HAS FIGUREB NOT REPRODUCED IN

FOLLOWING SUBNITTALS)
EPA responses on Draft IMJQ. (HZW 6.5)

BEI recaps what was agreed to in & meeting and phone
conversations with EPA on cutstanding issues for RFI
on the 4 task above (see Oct 19, 1993). (HZW 6.3.2)

(Final) Pump Test workplan 'for RFI. (H2W 6.3.2.5)

BEI sends revisions to the IM Justification Questions
to EPA based on EPA's Oct 25,1993 review of the Draft
IMJQ submitted on Sept 27, 1993 and the (Final)
Responses to IMJQ report. (HZW 6.5)

EPA denies BEI's request to remove W-10 from water
level measurements and WQ sanpling. (HZW 6.3.2)

BEI request variance from the installation of
dedicated sampling equipment. (HIZW 6.3.2) [plan on
installing low flow dedicated pumps in wells w/o
product and dedicated stilling tubes in wells with
product; sampling w/ these Jan 19947?)

BEI sends EPA copies of tables (5-1 through 5-28)
missing from the Oct 25, 1993 aubmittal of draft RFI
report. (HZwW 6.3.2.7)

EPA approves BEXI's request for use of dedicated
sampling equipment and low-flow sampling techniques
{(Jan 14, 1994 letter); EPA also approves procedures
for detecting NAPL. (HMZW 6.3.2).

BEI sends EPA copies of revised Figure G-14 and
Appendix G for draft RFI report, (HZwW 6.3.2.7)

Letter fzrom EPA to Lavoie (BEI) regarding the need for
Interim Measures; requires BEI to design an IM
workplan te address LNAPL. (copied from EPA files to
our files, H2W 6.5).
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: : Apr 25, 1994 . BEX request an extension of 30 days for submittal of
J IN Workplan to address LNAPL. (HZW 6,.5)

Apr 25, 199¢ BEI seeks pezmission from FOS to use Well MW-39-3 in
the IM workplan to use as & recovary well for LNAPL,
(Hew 6.5)

May 11, 1954 EPA approves 30 extension of IM workplan. (HZw 6.5)

May 26, 1994 PO8 responses to BEI re: use of well MW-39-3 for
initial phase of LNAPL recovery. (HZW 6.5)

Jun 15, 1994 BEI submits DRAFT IM Workplan) use 7 recovery wells
from existing network. (HZW 6.5)

Sspt 10, 1994 DRAFT HWSA permit ([(from Croxton pérsonal file]

Sapt 1S, 1594 EPA approves Interim Measuras Workplan but EPA 1is

disappointed that they did not include hydraulic
control for LNAPL. (HZW 6.5) [EPA approved the draft

as final],
Nov 4, 1994 EPA sends comments on first draft of RFI toe BEY.
o (copied from EPA files for our files HIW 6.3.2)
Nov 4, 1994 Final RFA report include POS/BEI. (HIW 6.3.1.3)
Nov 22, 1994 EPA sends figuzes 1-6 which were omitted with their
comments sent Nov 4, 1994, EPA extends deadline for
( submittal of responses to RFI reports comment to 60
day from reciept of this letter. (HZW 6.3.2.9)
Feb 10, 1995 RFI Report (draft) revisions to Oct 1993 Draft
—_— RFI Report responding to EPA comments; recieved

at Boology Nov 23, 1994. Many figures, tables,
aend appendices not included since they did not
¢hange from the initial drafr. (HZW 6.3,2.5)

Jun 29, 1995 Philip's sends a report to justify decrease frequency
of water quality sampling and frequency of water level "
mesasurements. (HZW 6.3.2.1) '

Nov 1S5, 1995 BEl sends request to Ecology on abandonment and
zeplacemant of well cluster 105 A/B; includes
workplan. (HZW 6.3.2.2)

Nov 30, 1995 EPA/Ecology response to BEI for well abandonment and
teplacement request for wells 105 A/B. (HZW 6.3.2)

Dec 15, 1995 EPA/Ecology responses to BEI on request to decrease
s monitoring frequency with comments and conditions,
(HZW 6.3.2)

Mar 27, 1996 EPA transfer all pemitting, closure and CA to Ecology
(HewW 6.3.2)

April 3, 1996 Ecology clarifies issuos and duties for the t:lnafer—'><
_ of T91 from EPA. (H2ZW 6,3.2)

( -
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. July 3, 1996
July 3, 1996

August 1, 1996
- August 15, 19%6

Oct 10, 1996
Nov 13, 1996

Feb 5, 1997

March 10, 1997
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LOCATED IN PORT OF SEATTLE TERNINAL 91 TANK-FARM FASILITY-

FILES

Ecology notifies PNO, Philip, POS as PLPs for the Tank
Farm area. (HLW 6.6)

Bcology sents to Port a notice to allew them to use
the IRAP process for the rest of the site. (HEZW 6.6)

PNO sends reply to PLP notice that they feel BEI
should take lead for ;entlnuo CA at site, (HEIW 6.6)

Ecology sent out the final status as PLPs to POS,
Philip, and PNO. (HIW 6.6)

Ecology sent to PNO and POS the cost recovery alert
letter for cost accuring for corrective action at the
site. (HiW 6.6)

Ecology Memo to files regarding cost. recovery for
Ecology’s review of decrease monitoring request and
the relocation of wells 105A/B. (HZW 6.6)

Ecology sent of PLPs the cover letter and a draft copy
of the agreed order. (HIW 6.6)

Ecology sent to PLPs the final scoring and ranking
using MICA’s WARNM.; Converted 10CAPS to WARM with the
ranking of 1. (HEZW 6.6)

POS FILES (GENERAL T91) Non-Hazardous Waste Files

Aug 1990

Sept 19890

S~

DRAFT Preliminary Underground Tank Assessment Vbi 1
and II by ERM-NW (POS T-91 files),

(Final) Preliminary Underground Tank Assessment by
ERM-NW (POS T-91 files).




